

Action Timetable November 2014 to February 2015

Date	Event
28 October 2014	Finalise flyer leaflet and displays with Sharon Quantrill
30 October 2014	Complete placing of newspaper advert and letters to Bearley Businesses inviting to attend 24 November meeting
08 November 2014	Complete printing of flyers and displays, finalise presentation
17 November 2014	Parish Council Meeting
19 November 2014	Expedite distribution of Bearley Beacon
11 November 2014	Invitation to attend 24 November Consultation flyers delivered to residents
20 November 2014	Receipt of printed questionnaires from Simon Purfield of SDC as our independent survey contractor and allocation to helpers who will distribute
25 November 2014	Distribution of printed questionnaires
18 December 2014	Knock on doors to remind residents to complete the questionnaire
06 December 2015	Knock on doors to remind residents to complete the questionnaire
08 January 2015	Final date for return of questionnaires
20 January 2015	Questionnaire data entry completed
25 January 2015	Headline results from Simon Purfield
16 February 2015	Final report on questionnaire analysis from Simon Purfield of SDC
Mid-March 2015	Planned submission of Draft NP to SDC and stakeholders for comment